AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of27

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00035 2003MAR11 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4807A
TACOM DCMA STEWART & STEVENSON
AVSTA- LC- CHBB SEALY
GREG NORROD (586) 574- 5848 P.O BOX 457
WARREN, M CHI GAN 48397- 5000 SEALY, TX 77474-0457
HTTP: / / CONTRACTI NG, TACOM ARWY. M L
EMAI L: NORRODG@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
STEWART AND STEVENSON TACTI CAL
VEHI CLE SYSTEMS, LP 9B. Dated (Seeltem 11)
5000 | NTERSTATE 10 W
SEALY, TX 77474 10A. Modification Of Contract/Order No.
DAAEQ7- 00- C- S069
TYPE BUSI NESS: Large Business Performng in US. 10B. Dated (See Item 13)
Code OFV89 | Facility Code 2000SEPO5

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $27, 383. 51

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 3 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHEAL D. MCHUGH

MCHUGHM@ACOM ARMY. M L (586) 574- 6506

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003MARL1
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PURPCSE: To incorporate changes in CLIN quantities and unit prices on CLIN 0025. Add new SLI N 0045AA for seat covers.
Ext end perfornance schedule of Sealy vehicles, per C. 40.1 and correct quantities in C.35.1 & C.48.3. Correct
vehicle nodel nmix on SLIN 0034AA. Add five (5) SLINs to incorporate additional Ft. Jackson effort. Elininate
C 011 through C 015 Narratives (duplicate narratives)

PRI OR CONTRACT AMOUNT: $35, 337,599.91

AMOUNT THI S ACTI ON: $27,383.51

CURRENT CONTRACT AMOUNT: $35, 364, 983. 42

1. Modification PO0035 is bi-lateral.

2. Mdification corrects SLINs 0025AA and AC quantities and unit prices. There is no inpact on total SLIN anount.

a. SLIN 0025AA narrative was: SLI N 0025AA narrative now
192 trucks x $3,220.72 = $618,378.24 151 trucks x $4,089.00 = $617,439.00
1 truck x $3,220.76 = $3, 220. 76 1 truck x $4,160.00 = $4, 160. 00
193 trucks $621, 599. 00 152 trucks* $621, 599. 00

* reflects reduction of 41 vehicles |located at Sealy, which is a separate effort

b. SLIN 0025AC narrative was: SLI N 0025AC narrative now
192 trucks x $954.83 = $183,327.36 40 trucks x $4,494.00 = $179, 760.00
1 truck x $955.64 = $955. 64 1 truck x $4,523.00 = $4, 523. 00
193 trucks $184, 283. 00 41 trucks** $184, 283. 00

** reflects the 41 vehicles |ocated at Sealy

3. SLIN 0045AA added to fund additional 63 seat covers (back and bottom) for ML094s |ocated at Sealy.

4. Extends the period of performance of two (2) ML094 Dunp Trucks w Wnch located in Sealy from31 Dec 02 to 30 Apr 03, per C. 40.1.
These two ML094s require the addition of a unique Tail-light carrier. The addition of the unique tail-light carriers will be done at no
cost to the Governnent.

5. C.35.1- Upgrade #17: Adds vehicle S.N. 1008, 1012 and 251.
Upgrade #18: Repl ace seat covers (Back & botton) for all 41 Sealy vehicles - three seats per vehicle, no GFM
Original Upgrade was for 50% of 41 vehicles with 10% change out for foam with GFM

6. Mddel mix in C. 48.3 corrected to add two (2) MLO79 units. The LMIV MLO78 decreased fromseven (7) to six (6) each. The MIV ML090
increased from30 to 31 each (includes 2 MLO90 W W.
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

7. Narratives C 011 through C 015 del eted due to duplication. These narratives were conbined under C 010 in nodification P0O0036.

8. The vehicle nodel mx in SLIN 0034AA updated to correct duplicate serial nunber. Mddel MLO78 serial nunber AT3596BCH repl aced by
MLO79 serial nunber V001008B- GC.

9. The following SLINs are added to fund additional Ft. Jackson effort:

a. 0022AD - A0 Dunp Upgrade, ODC and Travel - $1,729.99 (1 ML090)

b. 0024AF - " " , Material - $7,072.60 ( " )

c. 0025AE - " ", Labor - $5,776.95 (" )

d. 0033AC - A0 Upgrade, Transmission Harness - $711.95 (1 MLO90 and 2 MLO79)

e. 0034AB - HAC Upgr ade, - $1,500.32 (1 ML090 and 1 ML079)
Total - $16,791.81

10. Section J is revised to reflect the changes in Attachnent 009, dated 6 Mar 03.

11. As a result of this nodification P0O0035, the total contract anount is increased by $27,383.51, from $35,337,599.91 to $35, 364, 983. 42.
Except as specifically stated herein, all other terms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATI VE A 034 ***
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Name of Offeror or Contractor:

STEWART AND STEVENSON TACTI CAL

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0022AD FEMIV_AO UPGRADE (FT_JACKSON) 1 LO 1,729.99

NOUN: A0 DUWP UPGRADE, ODC & TRAVEL
PRON:  J035X554J0 PRON AMD: 01
AVS CD: 51106866007

SLI N added by Modification P00035

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

ACRN: A

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 1 31- MAR- 2003

$ 1,729.99
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0024AF FMIV_AO UPGRADE (FT JACKSON) 1 Lo |$ * NA R |$ 7,072. 60

NOUN: A0 DUVP UPGRADE, MATERI AL
PRON:  J035X551J0 PRON AMD: 01
AMS CD: 51106866007

The contractor shall
accordance with Attachment 009.

SLI N added by Modification P00035

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE:

Deliveries or Performance

liquidate this SLIN in

ACRN: AJ

Oigin

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV3038MV01 CKOPTX M 3
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 1 30- APR- 2003

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS
( CKOPTX)

5000 | NTERSTATE 10 W
SEALY

XR STEWART AND STEVENSON SERVI Cl ES
TACTI CAL VEHI CLE SYSTEMS DI V

TX 77474-0001
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

0025AA

HAC A0 ML094 DUMP TRUCK LABOR

NOUN: FMIV HAC ML094 DUMP UPGRADE
PRON:  J025X364J0 PRON AMD: 02 ACRN:  AF
AMS CD: 51106866007

Labor for the Retrofit of 152 each A0 ML094
Dunmp Trucks. The contractor nay invoice the
fol | owi ng:

151 Trucks X $4,089.00 = $ 617, 439.00
1 Truck X $4,160.00 = $ 4,160.00
152 Trucks Tot al = $ 621, 599. 00

Attachrment 013, HAC A0 ML094 Dunp Truck
Hardware Installation Sign-off Sheet &
Certificate of Conformance shall constitute
an invoice for this |abor.

Changed by Modification P00035

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 1 30- APR- 2003

$ 621, 599. 00

LO $

621, 599. 00
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

0025AC

HAC A0 ML094 DUMP TRUCK LABOR

NOUN: FMIV HAC ML094 DUMP UPGRADE
PRON:  J025X364J0 PRON AMD: 02 ACRN:  AF
AMS CD: 51106866007

Sealy Labor for the Retrofit of 4leach A0 ML094
Dunmp Trucks. The contractor nay invoice the
fol | owi ng:

40 Trucks X $4, 494. 00 = $ 179, 760. 00
1 Truck X $4,523.00 = $ 4,523.00
41 Trucks Tot al = $ 184, 283.00

Attachnments 010 and 013 for HAC AO MLO94 Dunp
Truck Upgrade Hardware Installation Sign-Of
Sheet & Certificate of Conformance shall
constitute an invoice for this |abor.

Changed by Modification P00035

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 1 30- APR- 2003

$ 184, 283. 00

LO $

184, 283. 00
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0025AE FMIV_AO UPGRADE (FT JACKSON) 1 LO $ 5,776.95

NOUN: A0 DUWP UPGRADE, LABOR
PRON:  J035X553J0 PRON AMD: 01
AMS CD: 51106866007

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

Attachnment 010, HAC A0 Dunp Hardware Installation
Sign-Of Sheet & Certificate of Conformance wll
constitute an invoice for this |abor.

SLI N added by Modificati on PO0035

(End of narrative B001)

ACCEPTANCE: Origin

ACRN: AJ

$ 5,776. 95

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 30- APR- 2003
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0033AC FMIV_AO UPGRADE (FT JACKSON) 1 LO * NA**|$ 711.95

NOUN: AO UPGRADE, TRANS. HARNESS
PRON:  J035X552J0 PRON AMD: 01 ACRN: AJ
AMS CD: 51106866007

The following three (3) vehicles receive a
Transm ssi on Har ness:

Model MLO79 Model MLO90
S.N. 0108 S.N. 251
S.N. 1012

SLI N added by Modification P0O0035

(End of narrative B001)

Packagi ng and Marki ng

I nspection _and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR  SIG CD MARK FOR

TP CD

001 Wh6HZV3038MV02 CKOPTX M
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 1 30- APR- 2003

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

( CKOPTX) XR STEWART AND STEVENSON SERVI Cl ES
TACTI CAL VEHI CLE SYSTEMS DI V
5000 | NTERSTATE 10 W
SEALY TX 77474-0001

3
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0034AA

EMIV_AO0 HAC UPGRADE - LABOR

NOUN: A0 HAC UPGRADE - FT. JACKSON
PRON:  J015X460J0 PRON AMD: 02 ACRN: AD
AMS CD: 51106866009

Model MLO78 Model 1090 Model 1089VW
AT3668BCH 000068B W 1096B- T
AT3596BCH U000045B W 1115B- G
AT3485BCH D- MD00040 W 1086B- G
AT3486BCH D- 3023BCA W 1033B- G
AT3631BCH D- 3036BCA W 0985B- F
AT3767BCH D- 3029BCA W 1064B- G

D- 3026BCA W 1374B- H

D- 3019BCA W 1123B- G
Model MLO79 D- 3030BCA
V001008B- GC D- 7231BCL

D- 0071098

D- 3035BCA

D- 3017BCA

D- 3014BCA

D- 3025BCA

D- 3024BCA

D- 7232BCL

D7091BCLF

D006106BC

D- 3028BCA

D- 3031BCA

D- 3027BCA

D- 0072548

D- 7252BCL

D- 7234BCL

D- 3013BCA

D- 7215BCL

D- 0015058

D- 3032BCA

D- 3020BCA

The contractor may invoice for installation |abor
in accordance with Section C. 48.3 of the
of the contract as foll ows:

44 vehicles X $750.36 each = $ 33,015. 84
1 vehicle X $750.16 each = 750. 16

45 vehicl es $ 33,766.00

Attachment 010 will constitute an invoice for
this |abor.

Changed by Modificati on P0O0035

(End of narrative B001)

| nspection and Acceptance

LO

33, 766. 00
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PIIN/SIIN DAAEO7- 00- C- S069 MOD/AMD P00035
Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 30- APR- 2003

33, 766. 00
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PIIN/SIIN DAAEO7- 00- C- S069 MOD/AMD P00035
Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0034AB FMIV_HAC UPGRADE (FT_JACKSON) 1 LO 1, 500. 32

NOUN: HAC UPGRADE, LABOR
PRON:  J035X550J0 PRON AMD: 01
AMS CD: 51106866007

The contractor may invoice for
as follows:
Two (2) vehicles x $750.16 each

Attachment 010 will
this |abor.

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

installation |abor
in accordance with Section C 48.3 of the contract

= $1, 500. 32
(one MLO79 S.N. 1012 and one ML0O90 S.N. 251)

constitute an invoice for

SLI N added by Modificati on PO0035

(End of narrative B001)

ACCEPTANCE: Origin

ACRN: AJ

$ 1, 500. 32

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 30- APR- 2003
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PIIN/SIIN DAAEO7- 00- C- S069 MOD/AMD P00035
Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0045 SECURI TY CLASS: Uncl assi fi ed
0045AA FMIV_HAC AO SEAT COVERS AT SEALY 1 LO 10, 591. 70

NOUN: SEAT COVR, BACK/ BOTTOM ML094
PRON:  J035X556J0 PRON AMD: 01
AMB CD: 51106866007

Total material and |abor to install

covers (back and bottom) on the requisite 41
MLO94 Dunp Trucks at Sealy needi ng seat cover

repl acenent .

This SLIN will
HAC A0 sign off sheets.

SLI N added by Modification P00035

(End of narrative B001)

I nspection _and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

be |iquidated through the use of

ACCEPTANCE: Origin

ACRN: AJ

63 seat

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 1 30- APR- 2003

$ 10,591.70
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

SCOPE OF WWORK
For the Fam |y of Medium Tactical Vehicles (FMIV)
HAC A0 MLO94 Dunp Truck Upgrade

C. 34. Pur pose

C.34.1. To acquire FMIV vehicle conmponents and installation |abor to execute the House Appropriations Commttee (HAC) A0 Upgrade
changes for 193 each FMIV A0 ML094 Dunp Trucks. The vehicles have been fielded at Ft. Bragg, NC, Ft. Canpbell, KY, and the M ssouri
Arny National Guard (MO ARNG . Forty-0One dunp trucks produced under contract (DAAEO7-92-C-R001) with Stewart and Stevenson (S&S)
Tactical Vehicle Systens, LP, being held at the Contractor's facility in Sealy, TX, are also included in the quantity.

C. 35. Scope

C.35.1. The Contractor shall provide all |abor, equipnment and material necessary to retrofit FMI'V A0 ML0O94 Dunp Trucks as set forth in
ECP 5739 (Dunp Upgrades) & Deviation 510 (Air Tank Val ve Guard) and according to Work Instructions devel oped under the STS- 1999STS- 025
and STS-1999STS-012 EWDs. Performance will be acconplished by two contractor teams that will travel to each post sequentially, and
install upgrades in a designated on-post facilities except for the vehicles at Sealy, in which a Governnment Furnished tent will be used
and Ft. Bragg, in which an off-site facility will be |eased. The Government wil|l neke every effort to acquire the use of on post
facilities. Based on past experience from previous upgrades, it is anticipated that on-post facilities will not be avail able at sone
installations. Prior to renting/leasing commercial facilities, the contractor will be notified by the Project Manager that facilities
are not available. The contractor will then submt a cost proposal for off-post facilities as applicable. The following is a conplete
list of the ML094 upgrades, as defined in ECP 5739:

1. Installation of Dunp bed I|iner

2. Repl ace tailgate with enhanced tail gate and associ ated hardware
3. Mobdi fy bow depl oyment and stowage tubes

4. Install 5-1eaf rear springs

5. Install cross nmenber cover

6. Install Tail Light Carrier

7. Readj ust hydraulic pressure settings/system

8. Rel ocate electric switches in dashboard

9. Install Air tank valve guard (Dev 510)

10. Repl ace Hydraulic Tank wi th enhanced Hydraulic Tank,
whi ch includes in-tank Filter, and associ ated hardware.

11. Repair cosnetic damage found at the rear of the Dunp bed on the structural menber 1241594-044 Rear

12. Repair cosnetic danage found at the channel (part of 12415952 Dunp body wel dnment), which was induced by
the interference of the Parachute Attachnent rings, P/N 12415987)

13. Repl ace 82 tires, abandoning in place tires renpoved fromvehicles. No disposal fee shall be charged

14 HAC upgrades on 42 Sealy vehicles. HAC material will be GFM except for Caging bolts installation

15. Repai nt (CAMD) 42 Sealy vehicles

16. Touch up paint 150 vehicles

17. Change out Transm ssion Harness for five (5) vehicles (S/'N 1407, 263, 1008, 1012 and 251)

18. Repl ace seat Covers (back and botton) for all 41 Sealy vehicles; three (3) seats per vehicle. Mterial not GFM

C.35.2. Al parts will be inspected and accepted at the contractor's facility prior to being shipped to each upgrade site, except for
supporting extension sideboard materials.

C.35.3. The contract nodification will cover the upgrade of 193 each AO ML0O94 Dunp Trucks at the followi ng locations and in the
foll owi ng quantities:

Sealy, TX 41

FT Bragg 89
8 ww

FT Canpbel | 24

Jefferson City, MO (MO ARNG 31

TOTAL 193

C.35.4. The contractor shall accelerate the retrofit of six (6) M094 Dunp Trucks located at Ft. Bragg by July 01, 2002 in support of
their deployment to Afghanistan. These trucks have previously received the basic HAC upgrade. In addition to the HAC retrofit of the
MLO94' s pursuant to ECP 5739, the contractor shall install Side Board Extensions in accordance with Drawi ng LA-00816. The retrofit wll
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Name of Offeror or Contractor: STEWART AND STEVENSON TACTI CAL

be conducted at the TVSLP Contractor Logistics Support (CLS) facility with CLS personnel. Tools will be rented froma local tool supply
house. Sonme parts may be expedited fromthe inventory designated for the ML0O90 Dunp Truck retrofit effort at Ft. Lewis. It is
anticipated that the schedule for Ft. Lewis will remain unchanged. The necessary ML090 bed liners will be nodified to fit the ML0O94
Dunp Truck.

C. 36. Responsibilities

C.36.1. The contractor for this programshall manage all contracted |labor. The contractor is responsible for the managenent,

admini stration, material and |abor support for this entire effort, including all special tools.

The contractor nmay choose to retain a sub-contractor to provide |abor services for this program Al personnel involved in the work
effort will have nmet the necessary security requirements by the Government in order to have access to and work on mlitary equi prment.
Thi s includes having the proper licenses to drive mlitary vehicles.

(a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with unit's |ocal
instal |l ation safety, Hazardous Material (HAZMAT) and fire requirenents.

(b) The contractor shall protect Government and contractor property under the control/custody of contractor in
accordance with sound industry practices and Governnent procedures. The contractor is responsible for transporting
vehicles to and fromthe retrofit site and securing all vehicles during the work effort in accordance with (I AW
AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit will provide steering wheel
I ock and key).

(c) The contractor shall ensure proper care and use of owning unit property.

(d) The contractor shall return all vehicles to the owning unit in the sane condition as received, except as nodified by this work
effort.

(e) The contractor shall provide a safe storage area for conbustible/flamuabl e, disposable POL materials and HAZMAT in the inmmediate
work area. Contractor is responsible for cleaning spills of any HAZVAT.

(f) The contractor will be responsible for disposal of any waste fluids in accordance with post regul ations.

(g) The contractor is responsible for the condition of the facility or portion of facility used during the work effort. |If any damage
occurs to the facility during the work effort, the contractor will repair the facility before the end
of the work effort, at no additional cost to the Governnent.

(h) Al parts renmoved and replaced in this effort are deenmed to be scrap will be disposed of as scrap. The Government gives up title to
this material. The contractor will arrange for disposal of all scrap materials resulting fromvehicle upgrade.

(i) The contractor shall nake necessary arrangenments for installation auxiliary utility service (electric, water, natural gas, &
tel ephone) at all retrofit locations. The Government shall be responsible for reinbursing each retrofit site for payment of utility
service to acconplish the retrofit effort.

(j) The contractor will not be required to apply canouflage paint inside the dunp bed after enhancenent.

(k) The contractor nust conduct an operational test (dunp hydraulics) on all vehicles received fromthe unit during a joint
contractor/unit inspection at turn-in. Any deficiency nmust be noted on standard nmilitary maintenance reporting docunentation. Prior to
return to the unit the vehicle nust again be given an operational test as well as a load test to ensure all upgrades perform as

expect ed.

(1) The contractor will ship residual HAC parts to the next site at Governnent expense. The Covernnment does not anticipate any residual
parts at the final site.

C. 37. Procedures for_ Acconplishing the Retrofit Effort

C.37.1. The contractor shall coordinate for suitable government facilities at each site, if available, mnor facility enhancenents to
include utility upgrades nay be required in order to establish operations. The governnent will pay for utility usage. The contractor
shall lease a facility located at 810 Tom Starling Road, Fayetteville, NC for the retrofit of Ft.Bragg vehicles only. The |ease
duration is 6 nonths and will support the accel erated schedul e of August 2002 - January 2003. The contractor's costs shall include a fee
to conduct an EPA study along with all other expenses listed in the contractor's proposal, 02-CON 093, dated June 13, 2002.

C.37.2. The retrofit schedule (C 40) is based on a 5-day (Mnday through Friday), 40-hour workweek, wth the exception of federal
hol i days. The contractor Site Admi nistrator will coordinate with the unit and installation points of contact to ensure a sufficient
quantity of vehicles are available during training holidays and other occasions units are not working. The Government wll provide
necessary clearance at all fielding sites for the contractor to performthe retrofit of the vehicles.
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C.37.3. The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles
before the work is started. Al damages are recorded on DA Form 2404 or the ULLS-G

equi val ent prepared by the unit. Non nission-capable vehicles will not be accepted until the condition(s)that precludes n ssion-
capability is corrected. |f any damage occurs due to workmanship or accident, the contractor will repair the vehicle before it is
returned to the unit at no additional cost to the Governnent. Oher 'fair wear and tear danmge' is not the responsibility of the
contractor.

C.37.4. The contractor will performthe upgrade according to the work instructions, limting disassenbly to the extent necessary to
acconpl i sh the work.

C.37.5. After the HAC ML094 A0 hardware is installed, each vehicle receives a final inspection by the contractor. A Dinensions
International (D) representative conducts QA surveillance and a final inspection for the Governnent as applicable. Upon conpletion of
work, the contractor Site Administrator will notify the owning unit to pick-up their vehicle(s) fromthe vehicle drop-off and pick-up
point. A joint inspection between the contractor and the unit representative will be perforned before the owning unit signs for the
vehicle. The contractor annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC ML094 A0 Hardware Installed".

C.37.6. If the unit identifies defects associated with HAC ML094 A0 Hardware upgrade material or workmanship within ninety (90) days of
acceptance, the contractor will correct the defects at no additional cost to the Governnent.

C.37.7. Docunentation

(a) The contractor takes the action to fill out the inspection checklist prior to returning the vehicle to the owning unit.
(b) Inspection checklists will be filled-out by the contractor and provided to PM Logistics for Arny tracking purposes.

C. 38. Travel

C.38.1. The Contractor will provide personnel and all necessary travel arrangenents for personnel to acconplish the retrofit of
vehicles at the fielding sites and conplete the effort in accordance with the program schedul e.

C. 39. Paynent

C.39.1. The contractor shall be paid for |abor on a per-vehicle basis. To receive paynent, the contractor shall subnit a copy of the
signed QC inspection checklist, (DD250), and a Certificate of Conformance for the supplied vehicle in accordance with FAR C ause 52.246-
15. The HAC A0 ML094 Dunp Hardware Installation Sign-Of Sheet & Certificate of Conformance is |located at Attachment 013 and is used
for paynent of the installation |abor.

C. 40. Period of Performance

C.40.1. The planned program period of performance for the accelerated contract effort begins in August 2002 and continues through March
2003, as follows:

2002

Jan Feb Mar Apr May Jun Jul Aug Sep Cct  Nov Dec

FT Bragg 97* 6 2 20 23 27 20
FT Canpbel | 24 3 19 2
Sealy, TX 39 20 19
2003

LOCATI ON Quantity Jan Feb Mar Apr My  Jun  Jul Aug Sep Cct Nov Dec
MO NG 31 10 21
Sealy, TX 2 2

C 41. Security

C.41.1. Al personnel requiring access to the retrofit sites shall be U'S. citizens. The contractor shall provide docunentation of
favorabl e crim nal background checks.
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*** END OF NARRATI VE C 007 ***

C.44. C6 Bolt, Alternator and Air Conpressor Lock Washer Repl acenent Scope of Work (Korea and Hawaii)

A) Purpose: To renove and replace FMIV Transfer Case Bolts (C6), Alternator and Air Conpressor Lock Washers on AO vehicl es designated
for the House Appropriations Commttee (HAC) upgrade. This effort will be perforned in conjunction with the other current HAC A0 Korea
and Hawaii Phase IIl retrofit upgrade efforts. Al vehicles designated for this upgrade have been fielded under the initial S&S
production contract (DAAEQ7-92-C- RO01)

B) The Contractor shall inspect and take the necessary actions to renpve Transfer Case Bolt (C6), P/N 11515371 and replace it with the
new bolt, P/ N 29537405, if said bolts have not already be replaced by the units as part of the HAC upgrade operation. The contractor
shal | al so remove and replace four (4) existing Alternator Bracket Washers and replace them according to the procedures outlined in FMIV
Newsl etter, Vol 1, |ssue 26, dated Spring 2002, with the follow ng exceptions: Exception #1 - Do not use NSN s 5310-01-470-2362 and
5310- 01- 374- 4516 for 3/8" bolt, 8mmbolt and 10mm bolt. Instead, use NSN 5315-00-637-9541. Exception #2 - Reuse old washer with the
new | ock washer 5315-00-637-9541 between the ol d washers and head of bolts. The Contractor will ensure these actions do not interfere
with the requirenment to upgrade eight (8) vehicles a day with HAC i nprovenents.

C) Safety and Environental Requirements: The Contractor shall ensure that |ocal safety and environental regulations are nmet and adhered
to.

D) Travel: The Contractor shall provide personnel and make all necessary travel arrangenents to acconplish the renoval and repl acenent
of Transfer Case Bolts (C6), and Alternator and Air Conpressor Lock Washers in Korea and Hawaii .

E) Tools: The Contractor will provide all required tool s/equipnment to include self-protection requirenents to acconplish the task.

F) Disposal of Scrap: Al parts renpved in this effort are considered scrap and will be disposed of as scrap. The Government gives up
title to this material. The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

G Period of Perfornance:

1) The performance conpletion date for renoval and replacenment of FMIV Transfer Case Bolts (C6), Alternator and Air Conpressor
Lock Washers on A0 vehicles in Korea and Hawaii. Contractor will provide the required nunber of C6 bolts. Lock washers will be
provided as GFM  The performance conpl etion schedul e for upgrade the 1429 AO vehicles in Korea and the 558 A0 vehicles in Hawaii is
provi ded bel ow

Korea: Cct, 2002 140 Hawaii: Cct, 2002 150
Nov, 2002 140 Nov, 2002 200
Nov, 2002 140 Dec, 2002 208
Dec, 2002 140
Jan, 2003 140
Feb, 2003 140
Mar, 2003 140
Apr, 2003 140
May, 2003 140
Jun, 2003 169
Jul, 2003 140

C.45. This clause has been deleted. It is now incorporated by revised C ause C. 44.

C.46. HAC A0 ML094 Bolt-On Side Board Extensions on FMIV_LVAD Dunp Trucks

C.46.1 Purpose: To install Sideboard Extension Brackets and Woden Sideboards onto 189 FMIV ML094 LVAD Dunp Trucks fielded at various
I ocations, produced under production contract DAAEO792CR001. The work effort will be acconplished by a teamof two contractor nechanics
at certain sites where the dunp upgrade effort has been conpleted. The dunp upgrade teamat MARNG will be increased with one additional
mechani ¢ and sideboard installation will be applied at the sane time. The Governnent shall determine truck availability for side board

extension installation at Fort Canpbell, Fort Bragg and vehicles located at Sealy. The two nan CLS Team shall be equi pped and trained
to install the side board extensions at the unit notor pool. No scrap material will be generated as part of the side board extension
installation effort. Side board installation will require drilling and touch up painting. The teamshall be equi pped with the

appropriate tools. The estimated ambunt of touch labor time to install side board extensions is 4 man-hours per vehicle. Technical
manual change pages will not be provided as part of this effort; the TMw Il not change until an ECP has been processed. The projected
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conpletion rate is 4 trucks per day, assuming a continuous supply of trucks is nade available to the two man team The projected rate
of trucks conpleted at MARNG shall coincide with the accel erated Dunp upgrade conpletion rate of five trucks per week. A single
mechanic will be added to the MARNG teamto install side board extensions. The contractor shall receive the naterial, conduct inventory
of material, load the service vehicle/trailer for the transfer of parts to the various |ocations

C.46.2 Modification P0O0030 funds the installation of Sideboard Extensions and Woden Sideboards onto 189 FMIV ML094 LVAD Dunp Trucks at
the following locations and in the followi ng quantities:

Sealy, TX 42, including S/'N 1407
Fort Canpbel l 24
Fort Bragg 92
MARNG 31

C. 46.4 Period of Performance. Period of performance shall coincide with the conpletion of the accel erated FMI'V ML094 LVAD Dunp Truck
schedul e established in Clause F.6.1 of Contract Mdification P00030.

SCOPE OF WWORK
For the Family of Medium Tactical Vehicles (FMIV)
A0 Field Upgrade (Ft. Jackson)

C. 47. Pur pose

C 47.1. To acquire hardware and installation labor to install of the House Appropriations Committee (HAC) A0 Field Upgrade on FMIV
vehi cl es which have been fielded at Fort Jackson under Contract (DAAEO7-92-C R001). The contractor shall utilize residual material
packaged as kits, stored at the contractor's facility, to conplete this effort to the maxi num extent possible. The only additional
hardware required is caging bolts, tranm ssion harnesses and bench stock.

C. 48. Scope

C. 48. 1. The FMIV A0 HAC contract nodification requires the application of hardware by contractor personnel at Fort Jackson in
accordance with the table at C.48.3. and the schedule at C. 53.1.

C. 48. 2. The fol | owi ng upgrades are included under the HAC A0 Field Upgrade. The contractor shall furnish sufficient quantities of
hardware and | abor to perform 45 upgrades, unless a specific quantity or condition is set forth bel ow

1. Cagi ng Bolts ECP 6819

2. Fuse Panel Di agram ECP 5744R1

3. Air Tank Valve Guard Dev 510

4. Brake Pedal Dev 505

5. Cab Lift Cylinder Guard Dev 503

6. Modi fi ed Cab Door Dev 508, 612, 621

7. Tail Light Carrier Dev 511, 509

8. Tai|l Light Carrier Bracket* 1241-7644, 1241-7895, 1241-7896
9. Cargo Bed Tailgate Alignment Dev 504

10. Cab Lift Cylinder Kit ECP6549R1

11. Transm ssion Harness* 300174, 100268 (Vendor Change)
12. Battery Cable Rotation PN6706, PN6019

13. Seat Covers* WMLO58, WMLO59 (Qy 9,698 each PIN
14. Heater Wre Tie Wap Wai ver 194, DAAEQ7- 98- C- MD05
15. Heater Cage/ Guard Dev 830R1

16. Fl ywheel Housing Vent ECP 6864R1, Dev 862

17. Installation of Troop Seat Handl e* GFE  ( TARDEC Fabri cati on)

18. Battery Box Placard GFE

19. New Cab Door* GFE

20. New Seat s* GFE

C.48.2.1* Al upgrades are not applicable to every vehicle configuration.

C.48.2.2. Troop seat handles will be provided as CGovernnent Furnished Material (GFM Hardware will be packaged as kits. The
contractor will furnish labor and material to kit FMIV HAC A0 conponents sufficient to conplete upgrades for Ft. Jackson. Each kit wll
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consi st of the hardware required to conpl ete one upgrade for a particular configuration. GFMitens will be provided to the contractor
prior to packaging for inclusion into the kits.

C.48.3. The contractor will furnish labor and materials to perform applicable upgrades to 47 vehicles |located at Ft. Jackson as
described in the table bel ow

MODEL

LMV MLO78 6

MIV MLO79 2

MIV W ecker MLO89WN 8

MIV Dunp MLO90 29

MIV MLO90 WV 2

C. 49 Responsibilities

C. 49.1. The contractor is responsible for the managenent, administration, material and | abor support for this entire effort, including

all tool requirements. The contractor may choose to contract with local tenporary enploynment agencies to provide |abor services for this
program At the contractors discretion, the entire effort (other than material) may be subcontracted and conducted by multiple teans
operating simultaneously. in vehicle notor pools, or consolidated areas, with TVS oversight. Al personnel involved in the work effort
will have nmet the necessary security requirements by the Government in order to have access to and work on nmilitary equipnent. This
includes having the proper licenses to drive mlitary vehicles.

(a) The contractor shall nmintain designated on-site holding facilities in an acceptable state of cleanliness in accordance
with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirenents.

(b) The contractor shall protect Government and contractor property under the control/custody of the contractor in
accordance with sound industry practices and CGovernment procedures. The contractor is responsible for transporting vehicles to and from
the retrofit site and securing all vehicles during the work effort in accordance with (I AW AR 190-51, para. 3-5 (steering wheel wll be
secured by the use of lock and chain; unit will provide steering wheel |ock and key).

(c) The contractor shall ensure proper care and use of owning unit property.

(d) The contractor shall return all vehicles to the owning unit in the sane condition as received, except as nodified by this
work effort.

(e) The contractor shall provide a safe storage area for conbustible/flamabl e, disposable POL materials and HAZMAT in the
imedi ate work area. Contractor is responsible for disposal of and cleaning spills of any HAZMAT material .

(f) The contractor is responsible for the condition of any provided Governnent facilities used during the work effort. |If any
damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

(g) Al parts removed fromvehicles to performthis effort are considered scrap. The Contractor shall treat them as scrap.
The CGovernnent gives up title to this material. The contractor will arrange for disposal of all scrap materials resulting fromvehicle
upgr ade.

(h) The contractor shall make necessary arrangenents for installation of utility service (electric, water, natural gas, &
tel ephone at all retrofit locations. The Government shall be responsible for paynent of utility service for acconplishing the retrofit

effort at all sites.

(i) At the end of this effort, any common or unique material ordered, but not consumed, during the effort (i.e. residual

material) will be shipped to a Governnent |ocation at Government expense. The Governnent at a later date will identify the |ocation.
C. 50. Procedur es
C. 50. 1. The retrofit effort will be acconplished on-site. Arrangenents will be made for the contractor to use an on-post building for

the upgrade work. To initiate the upgrade effort, three days worth of vehicles should be available on the first day of full operations.

C. 50. 2. The retrofit schedule is based on a 5-day (Mnday through Friday), 40-hour work-week, with the exception of Federal Holidays.
The contractor Site Adnministrator will coordinate with the unit and installation points of contact to ensure a sufficient quantity of
vehicles are available during training holidays and other occasions when units are not working. Upon being provided with favorable
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crimnal background checks, clearances for subcontractor enployees, at each site, the CGovernnent will issue tenporary badges and vehicle
permts allow ng access to the retrofit facility.

C. 50. 3. The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles
before the work is started. The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equival ent prepared by the unit.
Non- operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs due to

wor kmanshi p or accident, the contractor will repair the vehicle before it is returned to the unit.

C.50. 4. The contractor will performthe upgrade according to the specific HAC upgrade work instructions, limting disassenbly to the
extent necessary to acconplish the work.

C.50. 5. After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor. Upon conpletion of work,
the contractor Site Adnministrator notifies the owning unit to pick-up their vehicle(s) fromthe vehicle drop-off and pick-up point. A
joint inspection between the contractor and the unit representative is perforned before signing for the vehicle. The contractor

annot ates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C. 50. 6. If the unit identifies defects associated with HAC A0 Hardware upgrade naterial or workmanship within ninety (90) days of
acceptance, the contractor will correct the defects at no additional cost to the Governnent.

C.50.7. Inspection checklists will be filled out by the contractor and provided for Arny tracking purposes.
C. 51. Travel

C.51.1. The Contractor will provide personnel and all necessary travel arrangenents for personnel to acconplish the retrofit of
vehicles at the fielding sites and conplete the effort in accordance with the program schedul e.

C. 52. Paynent

C.52.1. The contractor shall submt per vehicle the HAC AO Hardware Installation Sign-Of Sheet at Attachment 1 for paynment of the
installation |abor.

C. 53. Period of Performance

C.53.1. The planned program period of performance for the basic contract effort is 01 Dec 02 through 31 Jan 03.

C.54. Security

C.54.1. Al personnel requiring access to the retrofit sites shall be U 'S. citizens. The contractor shall provide docunentation of a
favorabl e crim nal background check.

SCOPE _OF WORK - MODI FI CATI ON P00033
LOCATI ON CHANGE - HAWAI | AN VEHI CLES

C. 55 Purpose

C.55.1. To perform HAC AO upgrades for twenty-nine (29) FMIV A0 Vehicles originally schedul ed for upgrade in GCahu (Md P00014 & P00015,
have been | ocated on other islands. The vehicles are |located on islands as identified bel ow

MODEL MAUL HLO GUAM AM SAMOA

MLO78 1 4 8

N1078 WW 1 1

MLO83 1

MLO90 3 4 5 1
TOTAL: 6 8 14 1

O these vehicles, the 13 ML090's al so require HAC A0 Dunp Upgrades which were part of the original 45 count for Hawaii Dunp up grades
set forth in Mdification P00015.
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C. 55. 2.

a. Ship material, originally scheduled for OGahu HAC and HAC Dunp Upgrades, in sufficient quantities to support both HAC and HAC Dunp
upgrades on those islands listed in above. Ship to address and POC to be provided by the Governnent.

b. Upon conpl etion of the HAC and Dunp Uppgrades in Gahu, nove team (m ni num nunber of personnel possible) to Maui and execute both the
HAC and HAC Dunp upgrade. Facilities to be provided.

c. Upon conpletion of the HAC and HAC Dunp upgrades in Maui, npve the same teamto Hilo to execute HAC and HAC Dunp Upgrades.
Facilities to be provided.

d. When receipt of nmaterial has been confirnmed in Guam and Anerican Sanpa, coordinate with the 9th RSC in Gahu to provide
I nstructor/ Supervisor and Certified Wlder to Guamto provde assistance with unit application of the HAC and HAC Dunp upgrades.

e. Upon conpletion of the HAC and HAC Dunp Upgrades in Guam nove the Instructor/Supervisor and Certified Welder to Arerican Sanpa to
provi de assistance with unit application of the HAC and HAC Dunp Upgrade.

SCOPE OF WORK
For the Family of Medium Tactical Vehicles (FMIV)
A0 Field Upgrade (Phase IV)
MOD P00034

C. 56. Pur pose

C.56.1.1. To acquire FMIV vehicle conponents and installation |abor to support the House Appropriations Committee (HAC) A0 Upgrade
changes to 233 FMIV vehicl es which have been fielded at various |ocations under the initial production contract (DAAEO7-92-C R001) with
Tactical Vehicle Systems, LP.

C. 56. 2. Scope
C.56.2. 1. The FMIV A0 HAC phase |V contract involves the application of parts by contractor teans at designated |ocations in

accordance with table at C. 2.4. and the schedule at C.7.2. This effort will be conducted by nultiple teanms operating sinultaneously in
unit nmotor pools or consolidated areas.

C. 56.2. 2. The foll owi ng upgrades will addressed under this contract:
1. Caging Bolts ECP 6819
2. Fuse Panel Diagram ECP 6813
3. Ar Tank Valve Guard* Dev 510
4. Brake Pedal Dev 505
5. Cab Lift Cylinder Guard Dev 503
6. Modified Cab Door Dev 508, 612, 621
7. New Cab Door (As required) Dev 622, 623, 627
8. Tail Light Carrier* Dev 511, 509
9. Cargo Bed Tailgate Alignnent Dev 504
10. Cab Lift Cylinder Kit ECP6549R1
11. Transmi ssion Harness 300174, 100268( Trucks #1-1477)
12. Battery Cable Rotation (w th associated hardware) B1821AH037C200N & MsS51969- 3
13. Seats, Seat Covers (As required) PMB619, PM5620, WMLO58, WWWLO59
14. Heater Wre Tie Wap 360849/ 417234
15. Heater Cage/ Guard 12421721
16. Tail Light Carrier Bracket (As required)
17. Flywheel Housing Vent TACU 3064
18. Installation of Troop Seat Handl e** GFM (TARDEC Fabri cati on)
19. Battery Box Placard GFM
* For MLO90/ MLO94s, the Air Tank Valve Cuard and tail light carrier will be installed separately fromthis effort as a part of the HAC

A0 Dunp Upgr ade.

** Only Labor costs apply for the Troop Seat Handle Installation. The hardware required for these upgrades are furnished as Government
Furni shed Material .

C. 56. 2. 3. Al parts will be received at the contractor's facility and packaged as kits, according to vehicle configuration prior to
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bei ng shi pped the upgrade site.

C.56.2.4. The contractor will price labor and materials to retrofit vehicles at the follow ng | ocations:

FORT_OR LOCATI ON

Benning Stewart Bragg Polk Canpbell Hood Bliss Huachuca Lewis Gernmany MDill Carson Drum

Model

MLO78 8 9 37 7 9 24 22 7 36 3 4
MLO78 4
MLO79 1 2 1

MLO79 W w

MLO80

ML081 6 1 2

MLO81 w w 11

MLO83 2 2 2 1 1 1

MLO83 w w 1 2

ML084 2 2

MLO85

MLO85 w w

MLO86

MLO88 1 1

ML088 w w

MLO89 1 1 1 1

MLO90

MLO90 w w

ML093 1 12

MLO93 wW w

ML094 2

MLO94 W w

MLO96

Tot al 9 14 14 41 9 14 24 39 8 17 37 3 4

=
=

Vehicles listed above are U.S. Arny Active Duty Trucks. Listing by Mbdel and location will be provided prior to comrencenent of
performance at each site.

*NOTE: For those vehicles in Germany the contractor will be responsible for providing one (1) instructor, parts, tools and
instructions.

C.56.2.5. Hardware will be packaged as kits. The contractor will furnish |abor and material to kit FMIV HAC A0 conponents sufficient to
conpl ete upgrades for Phase |V. Each kit will consist of the hardware required to conplete one upgrade for a particular configuration.
The GFMitens (nunbers 18 and 19 on the upgrade list will be provided to the contractor, prior to packaging, for inclusion into the
kits.

C.56.2.5.1 The contractor will utilize existing kits that were packaged and stored under Modification P00018 to Contract DAAEO7-00-C
S069, until supplies are exhausted.

C.56.2.6. Requirenent del eted

C. 56. 3. Responsibilities
C.56.3. 1. The contractor is responsible for the managenent, administration, material and |abor support for this entire effort,

including all tool requirenents. The contractor may choose to retain a sub-contractor to provide |abor services for this program All
personnel involved in the work effort will have nmet the necessary security requirenments by the Government in order to have access to and
work on mlitary equipnment. This includes having the proper licenses to drive mlitary vehicles.

(a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with
unit's local installation safety, Hazardous Material (HAZMAT) and fire requirenents.

(b) The contractor shall protect Government and contractor property under the control/custody of the contractor in accordance
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wi th sound industry practices and Governnment procedures. The contractor is responsible for transporting vehicles to and fromthe
retrofit site and securing all vehicles during the work effort in accordance with (I AW AR 190-51, para.3-5 (steering wheel wll be
secured by the use of lock and chain; unit will provide steering wheel |ock and key).

(c) The contractor shall ensure proper care and use of owning unit property.

(d) The contractor shall return all vehicles to the owning unit in the sane condition as received, except as nodified by this
work effort.

(e) The contractor shall provide a safe storage area for conbustible/flamuabl e, disposable POL materials and HAZMAT in the
imedi ate work area. Contractor is responsible for disposal of and cleaning spills of any HAZMAT material .

(f) The contractor is to recover any vehicle which breaks down or becomes otherw se disabled while under tenporary hand
receipt to the contractor.

(g) The contractor is responsible for the condition of any provided Governnent facilities used during the work effort. |If any
damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

(h) Al parts renmoved in this effort are considered scrap and will be disposed of as scrap. The Governnment gives up title to
this material. The contractor will arrange for disposal of all scrap materials resulting fromvehicle upgrade.

(i) The contractor shall nake necessary arrangements for installation of utility service (electric, water, natural gas, &
tel ephone at all retrofit locations. The Government shall be responsible for payment of utility service for acconplishing the retrofit
effort at all sites.

C.56. 4. Procedur es

C.56.4.1. The retrofit effort at all sites will be acconplished on-site. Arrangenents will be made for the contractor to use an on-
post building for the upgrade work. To initiate this effort, three days worth of vehicles (8) should be available on the first day of

full operations. In addition, the government will nake avail abl e approxi mately 5 vehicles per site during the train up period (1 week

before each project start date) for the contractor work force (if train-up is required).

C. 56.4. 2. The retrofit schedule is based on a 5-day (Mnday through Friday), 40-hour work week, with the exception of Federal

Hol i days. The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient
quantity of vehicles are available during training holidays and other occasions when units are not working. The Government will provide
necessary clearance at all fielding sites for the contractor personnel to performthe upgrade.

C.56. 4. 3. The contractor and government representatives shall conduct joint inspections, to note the physical condition of the
vehicles before the work is started. The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equival ent prepared by
the unit. Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs
due to workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.56.4.4. The contractor will performthe upgrade according to the work instructions, linmiting disassenbly to the extent necessary to
acconpl i sh the work.

C.56.4.5. After the HAC AO hardware is installed, each vehicle receives a final inspection by the contractor. Upon conpletion of work,
the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) fromthe vehicle drop-off and pick-up point. A
joint inspection between the contractor and the unit representative is perforned before signing for the vehicle. The contractor

annot ates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.56.4.6. If the unit identifies defects associated with HAC A0 Hardware upgrade nmaterial or workmanship within ninety (90) days of
acceptance, the contractor will correct the defects at no additional cost to the Governnent.

C.56.4.7. I nspection checklists will be filled out by the contractor and provided for Arny tracking purposes.
C. 56. 5. Travel
C.56.5. 1. The Contractor will provide personnel and all necessary travel arrangenents for personnel to acconplish the retrofit of

vehicles at the fielding sites and conplete the effort in accordance with the program schedul e.

C. 56. 6. Paynent
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C. 56.6.1. The contractor shall submt per vehicle the HAC A0 Hardware Installation Sign-Of Sheet at Attachment 1. for paynent of the
installation |abor.

C.56.7. Period of Perfornmance

C.56.7.1. The pl anned program period of performance for the basic contract effort is Feb. '03 through Jul. '03.
C.56.7.2. The period of performance at each location is established as follows:

Feb Mar  Apr My Jun Jul

Location Qy

Ft. Benning 9 9

Ft. Stewart 14 14

Ft. Bragg 14 14

MeDi || 37 10 27

Ft. Drum 4 4

Ft. Canpbell 9 9

Ft. Pol k 41 14 27

Ft. Hood 14 14

Ft. Bliss (Tan) 24 24

Ft. Huachuca (Tan) 39 30 9
Ft. Carson (Tan) 3 3
Ft. Lewis 8 8
Ger many* 17 17

Tot al 233 46 41 10 86 30 20

* Requires one instructor, parts, tools and instructions for unit self help.

Hol i days:

President's Day 17 Feb
Menori al Day 24 May
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE

| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT

0022AD J035X554J0 Al 1 $ 0.00 $ 1,729.99 $ 1,729.99
51106866007 3SMrJo

0024AF J035X551J0 Al 1 $ 0.00 $ 7,072.60 $ 7,072.60
51106866007 3SMrJo

0025AE J035X553J0 Al 1 $ 0.00 $ 5,776. 95 $ 5,776. 95
51106866007 3SMrJo

0033AC J035X552J0 Al 1 $ 0.00 $ 711.95 $ 711.95
51106866007 3SMrJo

0034AB J035X550J0 Al 1 $ 0.00 $ 1, 500. 32 $ 1, 500. 32
51106866007 3SMrJo

0045AA J035X556J0 Al 1 $ 0.00 $ 10, 591.70 $ 10, 591.70
51106866007 3SMrJo

NET CHANGE $ 27,383.51
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny Al 21 32035000031C1C02P51106831E1 S20113 Wb6HZV $ 27,383.51
NET CHANGE $ 27,383.51
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 35,337, 599. 91 $ 27,383.51 $ 35, 364, 983. 42
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SECTION J - LI ST OF ATTACHVENTS
Li st of Nunber
Addenda Title Dat e of Pages Transmitted by
Attachnent 001 HAC A0 HARDWARE | NSTALLATI ON SI G\ OFF SHEET 001 EMAI L
Attachrment 002 DELETED BY MOD P00002
Attachnment 003 DELETED BY MOD P00002
Attachnent 004 ATTACHVENT 4, HAC MATERI AL COST SHEET PHASE | 15- OCT- 2001 006 EMAI L
Attachrment 005 ATTACHMVENT 5, HAC MATERI AL COST SHEET PHASE || 16- JUN- 2001 007 EMAI L
Attachnment 006 ATTACHVENT 6A, | NI TI AL HAC MATERI AL PHASE 111 11-JUL- 2002 003 EMAI L
Attachnent 007 ATTACHVENT 6B, BALANCE HAC MATERI AL PHASE |1 | 30-JUL- 2002 005 EMAI L
Attachrment 008 ATTACHMVENT 7, FT. CAMPBELL TRUCKS DEPLOYED TO KOSOVO 001 EMAI L
Attachnment 009 ATTACHVENT 9, A0 FlI ELD UPGRADE ML0O90 DUMP NMATERI AL 08-JUL- 2002 004 EMAI L
SHEET
Attachrment 010 ATTACHVENT 10, HAC A0 DUMP HARDWARE | NSTALLATI ON 08- JUL- 2002 001 EMAI L
SI G\- OFF SHEET
Attachnent 011 ATTACHMVENT 11, PRQJIECTED SURPLUS FOR HAC A0 DOOR 04- FEB- 2002 003 EMAI L
AND SEAT FOAM COMPONENTS
Attachnment 012 ATTACHVENT 12, AO FlI ELD UPGRADE ML094 DUMP MATERI ALS 28- MAY- 2002 003 EMAI L
COST SHEET
Attachrment 013 ATTACHMVENT 13, HAC A0 ML094 DUMP HARDWARE | NSTALLATI ON 001 EMAI L
SI G\- OFF & CERTI CI CATE OF CONFORMANCE 001 EMAI L
Attachnent 014 ATTACHMVENT 14, HAC 20- NOV- 2002 001 EMAI L
Attachment 015 ATTACHMVENT 15, HAC Fl ELD MATERI AL COST SHEET PHASE |V 17- DEC- 2002 007 EMAI L
Attachnent 016 ATTACHVENT 16, SEAT COVER CREDI T DOCUMENTATI ON LETTER 09- DEC- 2002 001 EMAI L
Attachnent 017 ATTACHMVENT 6C, AO FI ELD UPGRADE, FT. JACKSON ( MOD 33) 21- JAN- 2003 001 EMAI L
ATTACHVENT REVI SI ONS:
Li st of Revi si on Nunber Added Transmtted
Addenda Title Dat e of Pages By By
Attachnent 007 ATTACHVENT 6B, BALANCE HAC MATERI AL PHASE |1 | 17- JAN- 2003 007 P0O0036 EMAI L
Attachrment 009 ATTACHVENT 9, A0 FI ELD UPGRADE ML0O90 DUMP MATERI AL 26- FEB- 2003 007 P0O0036 EMAI L
009 06- Mar - 2003 P00035
Attachnent 012 ATTACHMVENT 12, AO FI ELD UPGRADE ML094 DUMP MATERI ALS 12- JAN- 2003 004 P0O0036 EMAI L
Attachment 015 ATTACHVENT 15, HAC FI ELD MATERI AL COST SHEET PHASE |V 12- DEC- 2002 008 P0O0036 EMAI L

* kK

END OF NARRATIVE J 001 ***
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